

BELOW OP

Dubai Property Tracker

Project Status Summary

Engineering work paused pending client direction

For: Jad ALCHEIKH

From: Rami / Emerge Digital

Date: 2026-05-22

Status: Active build paused — awaiting client direction

1 • At a glance

Below OP is built, deployed, and demonstrating end-to-end value with 102 real Dubai property listings, an automated Telegram broadcast channel, and a working lead-capture pipeline. The product is ready for your hands-on review.

Engineering work has been **paused at a clean stopping point** pending your direction on next steps. There are no in-flight features, no broken state, and no outstanding bugs — every queued item is documented with a clear owner and effort estimate.

What you need to decide:

- Whether to continue building (next phase covers automated ingestion + data freshness)
- Whether to wire up your existing WhatsApp Business API for 1:1 buyer messaging
- Whether the current product meets the demo brief and we hand off to operations

2 • What is live today

Production URL: <https://belowop-demo.vercel.app>

Source code (public for your review): <https://github.com/ralch22/belowop-demo>

Live features

Feature	Status	Notes
Public listings table	✅ Live	102 real listings filtered/sortable/paginated; mobile + desktop layouts
Lead capture modal	✅ Live	Name + WhatsApp + consent; PDPL-compliant; routes to broker
Telegram broadcast channel	✅ Live	@DubaiPropertydeal — auto-posts every below-OP find with hero image
Telegram lead bot	✅ Live	@DubaiPropertyDealsbot DMs Rami the moment a lead is submitted

Feature	Status	Notes
WhatsApp Channel relay	🟡 Manual	@DubaiPropertydeal — 3-click manual post via /admin/relay (Meta has no Channels API)
Public alert subscription	✅ Live	Double opt-in form with channel + area + price filters
Image rehosting (Vercel Blob)	✅ Live	~300 WebP-transcoded thumbnails on our own CDN
PWA install + offline	✅ Live	Installable on iOS/Android; offline fallback page
Admin tools	✅ Live	/admin (stats), /admin/preview , /admin/ingest , /admin/relay
Privacy + Terms pages	✅ Live	PDPL-aligned; data-subject rights documented
Apify ingestion path	🟡 Manual	Webhook receiver wired + HMAC-verified; recurring schedule not yet activated
Automated tests + CI	✅ Live	84 tests · GitHub Actions on every push

3 • What is pending

All pending items fall into three groups. None are blockers for using the current build; all are blockers for going to broad public launch.

A. Your side — three items, sub-1-hour each

- **Activate the Apify scrape schedule.** Without this, the 102 listings will not refresh. Step-by-step guide at [docs/APIFY-SCHEDULE-SETUP.md](https://docs.apify.com/APIFY-SCHEDULE-SETUP.md). ~15 minutes in the Apify Console.
- **Confirm WhatsApp Business credentials.** Your WABA "Distress Deals Dubai" (+1 555-976-4984) is fully approved and Green-quality. To wire automated 1:1 messaging, share PHONE_NUMBER_ID + permanent System User token + approve one `below_op_alert` template (~30 minutes in Meta Business Manager). Plan at [docs/WhatsApp-Integration-Plan.md](https://docs.apify.com/WhatsApp-Integration-Plan.md).
- **Confirm RERA broker disclosure.** Site footer + About page show placeholders; required before publicly launching to UAE traffic.

B. Our side — paused until your decision

Engineering task	Effort	Why it matters
Pipeline observability — ingestion log table	1h	Source of truth for "is the pipeline alive?"
Stale-listing pruning (2-miss conservative)	2h	Removes dead listings; protects broker credibility
<code>/admin/pipeline</code> dashboard	1.5h	Single-glance health check
Watchdog cron + Telegram alert	45m	Closes the silent-failure gap
Meta Cloud API direct WhatsApp adapter	3–4h	1:1 buyer messaging once you share credentials
Code cleanup (retire Twilio call sites, drop seed fallbacks)	2h	Hygiene; not visible to end users
HMAC body signing on Apify webhook	1h	Spec-level security hardening

Engineering task	Effort	Why it matters
Signed expiring unsubscribe tokens	1h	Spec-level security hardening
Postgres Row-Level Security policies	2h	Spec-level security hardening
CSP + security headers	1h	Spec-level security hardening
Total remaining engineering	~16h	All pending items combined

C. Out of scope — phase 2 candidates

- Multi-portal expansion — Bayut + Dubizzle scrapers
- Email channel (Resend) for buyers who prefer email over WhatsApp/Telegram
- Web push notifications for installed PWA users
- Premium tier subscriptions + Stripe billing
- Broker dashboard for managing inventory directly

4 • Operating costs

Current monthly cost: **\$0–10** (Vercel Hobby + Telegram Bot API free tier + Neon free tier). The line items below would be added if/when you continue.

Service	Monthly	Triggered by
Apify Starter + scraper events	~\$73	Recurring schedule (every 6h, ~200 listings/run)
Vercel Pro upgrade	\$20	Sub-hour cron cadence (image sync */5, alert dispatch */2)
Neon Postgres (paid tier)	\$19	When DB rows exceed free-tier limit (~500MB)
Meta WhatsApp marketing conversations	~\$38–113	Depends on % of subscribers within 24h window (free-form vs template)
Vercel Blob storage	\$0–5	Image hosting; usage-based after free tier
Total projected at v1 scale	~\$150–230/mo	6,000 alerts/month, 100 subscribers, every-6h scraping

No subscription fees, no per-seat licensing, no agency lock-in. Everything pay-as-you-go.

5 • Three paths forward

Option A — Continue building

Scope: complete pipeline hardening (4 tasks ~5h) + Meta Cloud WhatsApp wiring (3–4h) + security hardening (4 tasks ~5h). Approximately two engineering days.

Outcome: production-grade automated ingestion with stale-listing pruning, observability, watchdog alerts, and 1:1 WhatsApp delivery for buyers and Rami.

Prerequisites from you: items A.1, A.2, A.3 above.

Option B — Pause indefinitely

Current build remains live and functional. You can test, share with stakeholders, and decide later. No data loss; no clock ticking.

Hosting cost during pause: under \$10/month (Vercel Hobby + Neon free tier).

Option C — Hand off and operate from here

Treat the current build as v1 final. Use `/admin/relay` for manual posting, manage leads through the Telegram bot, and revisit automation in a future phase.

Suitable if buyer volume stays under ~5 leads/week (manual capacity).

6 • Documentation reference

Everything is in the GitHub repo — public-readable, no login needed. Click any link.

[CLIENT_TEST.md](#)

Hands-on test plan (start here)

[README.md](#)

Architecture + current state + setup

[docs/APIFY-SCHEDULE-SETUP.md](#)

Step-by-step Apify schedule wiring (Rami's top priority)

[docs/WhatsApp-Integration-Plan.md](#)

Meta Cloud API direct plan + your 3 credentials

[docs/LAUNCH-CHECKLIST.md](#)

Spec acceptance criteria + current status

[docs/RTM_COVERAGE.md](#)

105 requirements → code coverage map

[docs/GHL-vs-Twilio.md](#)

Vendor comparison (superseded by Meta direct plan)

[docs/BelowOP-Scope-For-Approval.docx](#)

Engineering scope with priority tiers

7 • Next steps when you are ready

Three simple ways to resume:

- **To continue building:** reply with "go" and complete the Apify schedule setup (~15 min). Engineering resumes immediately.
- **To wire WhatsApp 1:1:** share PHONE_NUMBER_ID + System User token + approve the `below_op_alert` template. Code lands within 4 hours.
- **To hand off:** we schedule a 30-minute walkthrough of the admin tools and you take over operations from there.

Contact

Rami / Emerge Digital · rami@emergedigital.com

WhatsApp / direct phone — as previously shared